Print Date: 12/15/2016
JJ07919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract: CNQO51

Contractor: Hudson Construction Company
Contractor's 1615 Sholar Avenue
Address: Chattanooga, TN 37406

Contract Location: The resurfacing (microsurfacing) on S.R. 52

Counties: OVERTON

Estimate Number: 0004  Estimate Type: Progress

Project(s): 67003-3218-94, 67003-8218-14, 67005-3214-94, 67005-8214-14

Total Earnings:

Stockpiled Materials:

Amount Due:

Test Report Payment Adjustments:
Material Discrepancy Adjustments:
Payment Due:

RR004

Total to Date
$579,832.58
$0.00
$579,832.58

$0.00
$0.00
$579,832.58

Previous to Date
$538,313.23
$0.00
$538,313.23
$0.00

$0.00
$538,313.23

Estimate Approved:Yes

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:

Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:

Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

This Estimate
$41,519.35

$0.00
$41,519.35

$0.00
$0.00
41,519.35

Pay Period: 11/1/2016

Current Contract:
Original Contract:

to 11/30/2016

Time
50.0 Days
61.0 Days
61.0 Days
122.00 9%

89.85 %
3215 %

Dates
02/12/2016
03/02/2016
03/21/2016
08/12/2016
08/15/2016
09/30/2016

Amounts

$654,510.08
$654,510.08
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Print Date: 12/15/2016

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description |

67003-3218-94 26.63 STP/HSIP-52(79) 15,054.90 From East of SR-294 To West of Pat Carr Lane

67003-8218-14 32.13 STP/HSIP-52(79) 0.00 The resurfacing (microsurfacing) on S.R. 52 from east of S.R

67005-3214-94 14.82 STP/HSIP-85(24) 24,559.45 From Davis Road To SR-111

67005-8214-14 26.41 STP/HSIP-85(24) 1,905.00 The resurfacing (microsurfacing) on S.R. 85 from Davis Road

Line Primary/

Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount

67003-3218-94 0100 9008 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $420.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

67003-8218-14 0100 9009 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $420.00
This Est: 0.000 This Est: $0.00
Total: -7.000 Total: $-2,940.00

67005-3214-94 0100 9010 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $420.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

67005-8214-14 0100 9011 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $420.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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JJ07919
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
67003-3218-94 0100 9004 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
67003-8218-14 0100 9005 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9005 ADJUSTMENT Bituminous Adjustment (BITM) Adj This Est 0.000 Adj This Est 0.00
Adj Total: -5,446.520 Adj Total: -5,446.52
67005-3214-94 0100 9006 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
67005-8214-14 0100 9007 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9007 ADJUSTMENT Bituminous Adjustment (BITM) Adj This Est -626.250 Adj This Est -626.25
Adj Total: -4,965.040 Adj Total: -4,965.04
67003-3218-94 0100 0010 303-01 TON MINERAL AGGREGATE, TYPE A Bid: 100.000 Unit Price: $35.00
BASE, GRADING D This Est: 21.740 This Est: $760.90
Total: 21.740 Total: $760.90
67005-3214-94 0100 0010 303-01 TON MINERAL AGGREGATE, TYPE A Bid: 45.000 Unit Price: $35.00
BASE, GRADING D This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
67003-8218-14 0100 0010  403-01.01 TON BITUMINOUS MATERIAL FOR Bid: 15.000 Unit Price: $300.00
TACK COAT (MICRO-SURFACING  This Est: 0.000 This Est: $0.00
Total: 4.438 Total: $1,331.40
67005-8214-14 0100 0010  403-01.01 TON BITUMINOUS MATERIAL FOR Bid: 11.000 Unit Price: $300.00
TACK COAT (MICRO-SURFACING  This Est: 0.000 This Est: $0.00
Total: 3.979 Total: $1,193.70
67005-8214-14 0100 0020  403-05.01 TON BITUMINOUS MATERIAL (FOG Bid: 10.000 Unit Price: $300.00
SEAL) SHOULDER This Est: 8.350 This Est: $2,505.00
Total: 8.350 Total: $2,505.00
67005-3214-94 0100 0020  411-12.03 L.M. SCORING FOR RUMBLE STRIPE  Bid: 8.900 Unit Price: $600.00
(NON-CONTINUOUS) (8IN WIDTH!  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
67003-3218-94 ~ 0100 0020  411-12.04 L.M. SCORING FOR RUMBLE STRIPE  Bid: 9.400 Unit Price: $600.00
(NON-CONTINUOUS) (4IN WIDTH]  This Est: 0.000 This Est: $0.00
Total: 8.050 Total: $4,830.00
67003-8218-14 0100 0020  414-03.01 TON EMULSIFIED ASPHALT FOR Bid: 116.000 Unit Price: $765.00
MICRO-SURFACING This Est: 0.000 This Est: $0.00
Total: 112.734 Total: $86,241.51
67005-8214-14 0100 0030 414-03.01 TON EMULSIFIED ASPHALT FOR Bid: 88.000 Unit Price: $765.00
MICRO-SURFACING This Est: 0.000 This Est: $0.00
Total: 87.922 Total: $67,260.33

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
67003-8218-14 0100 0030  414-03.02 TON AGGREGATE FOR MICRO Bid: 969.000 Unit Price: $92.00
SURFACING This Est: 0.000 This Est: $0.00
Total: 934.330 Total: $85,958.36
67005-8214-14 0100 0040  414-03.02 TON AGGREGATE FOR MICRO Bid: 735.000 Unit Price: $92.00
SURFACING This Est: 0.000 This Est: $0.00
Total: 724.780 Total: $66,679.76
67003-3218-94 0100 0030 705-02.02 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: 875.000 Unit Price: $15.96
This Est: 150.000 This Est: $2,394.00
Total: 662.500 Total: $10,573.50
67005-3214-94 0100 0030 705-02.02 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: 63.000 Unit Price: $15.96
This Est: 0.000 This Est: $0.00
Total: 112.500 Total: $1,795.50
67003-3218-94 0100 0040 705-02.03 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: 2,440.000 Unit Price: $17.89
LONG POST This Est: 0.000 This Est: $0.00
Total: 2,325.000 Total: $41,594.25
67005-3214-94 0100 0040 705-02.03 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: 550.000 Unit Price: $17.89
LONG POST This Est: 0.000 This Est: $0.00
Total: 275.000 Total: $4,919.75

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
67003-3218-94 0100 9001 705-02.50 L.F. SHOP CURVED GUARDRAIL Bid: 0.000 Unit Price: $23.94
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
67005-3214-94 0100 9003 705-02.50 L.F. SHOP CURVED GUARDRAIL Bid: 0.000 Unit Price: $23.94
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
67003-3218-94 0100 9000 705-02.51 L.F. SHOP CURVED GUARDRAIL Bid: 0.000 Unit Price: $26.84
(LONG POST) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
67005-3214-94 0100 9002 705-02.51 L.F. SHOP CURVED GUARDRAIL Bid: 0.000 Unit Price: $26.84
(LONG POST) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
67005-3214-94 0100 0050 705-04.04 EACH GUARDRAIL TERMINAL (TYPE 21) Bid: 1.000 Unit Price: $1,797.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
67003-3218-94 0100 0050 705-04.05 EACH GUARDRAIL TERMINAL Bid: 8.000 Unit Price: $586.00
(TYPE-IN-LINE) This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $2,344.00
67005-3214-94 0100 0060 705-04.05 EACH GUARDRAIL TERMINAL Bid: 2.000 Unit Price: $586.00
(TYPE-IN-LINE) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $586.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
67003-3218-94 0100 0060 705-04.07 EACH TAN ENERGY ABSORBING TERM  Bid: 10.000 Unit Price: $2,135.00
(NCHRP 350, TL3) This Est: 0.000 This Est: $0.00
Total: 8.000 Total: $17,080.00
67005-3214-94 0100 0070 705-04.07 EACH TAN ENERGY ABSORBING TERM  Bid: 4.000 Unit Price: $2,135.00
(NCHRP 350, TL3) This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $8,540.00
67003-3218-94 0100 9012 706-01 L.F. GUARDRAIL REMOVED Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 212.500 Total: $212.50
67005-3214-94 0100 0080 706-01 L.F. GUARDRAIL REMOVED Bid: 238.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 162.500 Total: $162.50
67003-8218-14 0100 0040 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $10,506.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $10,506.00
67005-8214-14 0100 0050 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $10,094.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $10,094.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
67003-3218-94 0100 0070 712-04.02 EACH FLEXIBLE DRUMS Bid: 20.000 Unit Price: $20.00
(CHANNELIZATION) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
67005-3214-94 0100 0090 712-04.02 EACH FLEXIBLE DRUMS Bid: 14.000 Unit Price: $20.00
(CHANNELIZATION) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
67003-3218-94 0100 0080 712-05.01 EACH WARNING LIGHTS (TYPE A) Bid: 20.000 Unit Price: $10.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
67005-3214-94 0100 0100 712-05.01 EACH WARNING LIGHTS (TYPE A) Bid: 14.000 Unit Price: $10.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
67003-8218-14 0100 0050 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 341.000 Unit Price: $8.00
This Est: 0.000 This Est: $0.00
Total: 260.000 Total: $2,080.00
67005-8214-14 0100 0060 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 673.000 Unit Price: $8.00
This Est: 0.000 This Est: $0.00
Total: 380.500 Total: $3,044.00

RR004

Page 8




Print Date: 12/15/2016

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
67003-3218-94 0100 0090  713-02.14 EACH FLEXIBLE DELINEATOR (WHITE)  Bid: 20.000 Unit Price: $29.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
67005-3214-94 0100 0110  713-02.14 EACH FLEXIBLE DELINEATOR (WHITE)  Bid: 20.000 Unit Price: $29.00
This Est: 0.000 This Est: $0.00
Total: 20.000 Total: $580.00
67003-3218-94 0100 0100  713-16.20 EACH SIGNS (DESCRIPTION)/(SCHOOL Bid: 1.000 Unit Price: $150.00
BUS STOP AHEAD SYMBOL S3-1)  This Est: 1.000 This Est: $150.00
Total: 1.000 Total: $150.00
67005-3214-94 0100 0120  713-16.20 EACH SIGNS (DESCRIPTION)/(SCHOOL  Bid: 7.000 Unit Price: $150.00
BUS STOP AHEAD SYMBOL S3-1)  This Est: 0.000 This Est: $0.00
Total: 7.000 Total: $1,050.00
67003-3218-94 0100 0110  713-16.21 EACH SIGNS (DESCRIPTION)(CURVE  Bid: 1.000 Unit Price: $150.00
RIGHT) This Est: 1.000 This Est: $150.00
Total: 1.000 Total: $150.00
67003-3218-94 0100 0120  713-16.22 EACH SIGNS (DESCRIPTION)/(CHEVROI  Bid: 32.000 Unit Price: $200.00
(LEFT) This Est: 32.000 This Est: $6,400.00
Total: 32.000 Total: $6,400.00
67003-3218-94 0100 0130  713-16.23 EACH SIGNS (DESCRIPTION)/(CHEVRO!  Bid: 26.000 Unit Price: $200.00
(RIGHT) This Est: 26.000 This Est: $5,200.00
Total: 26.000 Total: $5,200.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
67003-3218-94 0100 0140 716-01.21 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Bid: 367.000 Unit Price: $21.50
Color) This Est: 0.000 This Est: $0.00
Total: 390.000 Total: $8,385.00
67005-3214-94 0100 0130 716-01.21 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Bid: 367.000 Unit Price: $21.50
Color) This Est: 0.000 This Est: $0.00
Total: 339.000 Total: $7,288.50
67003-3218-94 0100 0150 716-02.05 L.F. PLASTIC PAVEMENT MARKING Bid: 216.000 Unit Price: $10.00
(STOP LINE) This Est: 0.000 This Est: $0.00
Total: 180.000 Total: $1,800.00
67005-3214-94 0100 0140 716-02.05 L.F. PLASTIC PAVEMENT MARKING Bid: 216.000 Unit Price: $10.00
(STOP LINE) This Est: 0.000 This Est: $0.00
Total: 292.000 Total: $2,920.00
67005-3214-94 0100 0150 716-02.06 EACH PLASTIC PAVEMENT MARKING Bid: 5.000 Unit Price: $150.00
(TURN LANE ARROW) This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $450.00
67005-3214-94 0100 0160 716-04.12 S.F. PLASTIC PAVEMENT MARKING Bid: 30.000 Unit Price: $12.00
(YIELD LINE) This Est: 0.000 This Est: $0.00
Total: 15.000 Total: $180.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
67003-3218-94 0100 0160 716-05.01 L.M. PAINTED PAVEMENT MARKING Bid: 11.800 Unit Price: $375.00
(4" LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
67003-8218-14 0100 0060 716-05.01 L.M. PAINTED PAVEMENT MARKING Bid: 9.900 Unit Price: $375.00
(4" LINE) This Est: 0.000 This Est: $0.00
Total: 18.614 Total: $6,980.25
67005-8214-14 0100 0070 716-05.01 L.M. PAINTED PAVEMENT MARKING Bid: 15.000 Unit Price: $375.00
(4" LINE) This Est: 0.070 This Est: $26.25
Total: 14.011 Total: $5,254.13
67003-3218-94 0100 0170 716-13.02 L.M. SPRAY THERMO PVMT MRKNG Bid: 25.100 Unit Price: $2,150.00
(60 mil) (6IN LINE) This Est: 0.000 This Est: $0.00
Total: 22.954 Total: $49,351.10
67005-3214-94 0100 0170 716-13.02 L.M. SPRAY THERMO PVMT MRKNG Bid: 25.100 Unit Price: $2,150.00
(60 mil) (6IN LINE) This Est: 11.383 This Est: $24,473.45
Total: 20.988 Total: $45,124.20
67005-3214-94 0100 0180 716-13.05 L.F. SPRAY THERMO PVMT MRKNG Bid: 335.000 Unit Price: $1.00
(60 mil) (6IN DOTTED LINE) This Est: 86.000 This Est: $86.00
Total: 128.000 Total: $128.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount

67003-8218-14 0100 0070 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $10,965.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $10,965.00

67005-8214-14 0100 0080 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $10,535.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $10,535.00

V47 - TSMR  *END OF REPORT*
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